
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 09:37:14

CONTID: C13506R        ESTIMATE NO: 0002 PROG 2002

PCN: 13506R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Idaho Springs Drainage, Re-Ad PERCENT TIME:

PROJECT NO: NH 0404-039                   

Idaho Springs Drainage, Re-Ad

NAME OF ROAD: 070K

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/25/2005 DATE TIME STARTED 03/18/2005

1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 03/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,191,164.29 PARTICIPATING $ $ 264,804.79

AWARD PROJECT AMT: 2,856,297.60 NON-PARTICIPATING 140,776.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,567.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

29.03%

2,264,657.96

405,581.29

405,581.29

394,013.85

$

$

$

$

734,057.83

192,448.50

926,506.33

0.00

926,506.33

-24,195.19

0.00

902,311.14

0.00

AMOUNT DUE 902,311.14 394,013.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,013.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 14.000 5.000

EACH 9.000 6,300.00

700.00000 14.000 9,800.00

202-00001  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 8.000 3.000

EACH 5.000 15,000.00

3,000.00000 8.000 24,000.00

202-00002  
 

0015 REMOVAL OF TREE 12.000 12.000

EACH 0.000 0.00

900.00000 12.000 10,800.00

202-00010  
 

0020 REMOVAL OF PIPE 110.000 110.000

LF  0.000 0.00

15.00000 110.000 1,650.00

202-00035  
 

0025 REMOVAL OF SIDEWALK 1,650.000 7.200

SY  0.000 0.00

12.00000 7.200 86.40

202-00200  
 

0030 REMOVAL OF CONCRETE PAVEMENT 5,104.000 3,786.600

SY  0.000 0.00

10.00000 3,786.600 37,866.00

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 187.000 46.400

SY  0.000 0.00

18.00000 46.400 835.20

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 8,791.000 6,135.400

SY  0.000 0.00

3.60000 6,135.400 22,087.44

202-00240  
 

0045 *REMOVAL OF LIGHT STANDARD 6.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00700  
 

0050 REMOVAL OF GROUND SIGN 22.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

202-00810  
 

0055 SAWING CONCRETE (6 INCH) 1,200.000 138.000

LF  0.000 0.00

3.00000 138.000 414.00

202-05006  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

203-00060  
 

0065 BLADING 136.000 136.000

HOUR 0.000 0.00

75.00000 136.000 10,200.00

203-01500  
 

0070 POTHOLING 80.000 36.500

HOUR 18.000 3,600.00

200.00000 54.500 10,900.00

203-01597  
 

0075 STRUCTURE EXCAVATION 150.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00000  
 

0080 STRUCTURE BACKFILL (CLASS 1) 126.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

206-00100  
 

0085 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

206-01781  
 

0090 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

206-01782  
 

0095 *TOPSOIL 20.000 0.000

CY  0.000 0.00

56.00000 0.000 0.00

207-00205  
 

0100 *EROSION BALES (WEED FREE) 100.000 53.000

EACH 16.000 320.00

20.00000 69.000 1,380.00

208-00011  
 

0105 *SILT FENCE 600.000 371.000

LF  0.000 0.00

4.00000 371.000 1,484.00

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 300.000 0.000

LF  60.000 270.00

4.50000 60.000 270.00

208-00051  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.167

L S 0.167 1,252.50

7,500.00000 0.334 2,505.00

208-00200  
 

0125 RESET MARKER 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00060  
 

0130 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
 

0135 RESET SIGN PANEL 9.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-00815  
 

0140 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

212-00006  
 

0145 *LANDSCAPE RESTORATION 1.000 0.000

L S 0.000 0.00

9,500.00000 0.000 0.00

212-01200  
 

0150 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00002  
 

0155 *MONITORING TECHNICIAN 320.000 0.000

HOUR 8.500 637.50

75.00000 8.500 637.50

250-00050  
 

0160 *HEALTH AND SAFETY OFFICER 48.000 15.000

HOUR 0.000 0.00

135.00000 15.000 2,025.00

250-00110  
 

0165 *MATERIAL SAMPLING AND DELIVERY 20.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

250-00120  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 30.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 135.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,487.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33721  
 

0185 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,110.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-34751  
 

0190 *EMULSIFIED ASPHALT (CSS-1H) 1,010.000 0.000

GAL 0.000 0.00

6.00000 0.000 0.00

411-10253  
 

0195 CONCRETE PAVEMENT (6 INCH) 330.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

412-00600  
 

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 36.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

420-00100  
 

0205 RIPRAP (12 INCH) 48.000 23.200

CY  23.000 1,725.00

75.00000 46.200 3,465.00

506-00212  
 

0210 CONCRETE SLOPE AND DITCH PAVING 9.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0215 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

507-00400  
 

0220 STRUCTURAL STEEL (GALVANIZED) 1,050.000 0.000

LB  0.000 0.00

6.50000 0.000 0.00

509-00001  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HAND RAIL 47.000 0.000

LF  0.000 0.00

156.00000 0.000 0.00

514-00100  
 

0230 *PEDESTRIAN RAILING (STEEL) 360.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

514-00200  
 

0235 WATERSTOP (6 INCH) 11.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

518-00106  
 

0240 CONCRETE CLASS B 101.400 16.300

CY  0.000 0.00

400.00000 16.300 6,520.00

601-01000  
 

0245 CONCRETE CLASS D (WALL) 76.400 0.000

CY  0.000 0.00

750.00000 0.000 0.00

601-03050  
 

0250 CONCRETE CLASS D (WALL) (COLORED) 43.900 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03052  
 

0255 REINFORCING STEEL (EPOXY COATED) 10,897.000 1,023.000

LB  0.000 0.00

1.50000 1,023.000 1,534.50

602-00020  
 

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 669.000 225.000

LF  135.000 6,480.00

48.00000 360.000 17,280.00

603-01185  
 

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 521.000 200.000

LF  145.000 8,410.00

58.00000 345.000 20,010.00

603-01245  
 

0270 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 248.000 202.000

LF  16.000 1,200.00

75.00000 218.000 16,350.00

603-01365  
 

0275 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 265.000

LF  304.000 36,480.00

120.00000 569.000 68,280.00

603-01425  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 110.000 103.000

LF  0.000 0.00

145.00000 103.000 14,935.00

603-01485  
 

0285 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

563.000 0.000

LF  152.000 9,880.00

65.00000 152.000 9,880.00

603-02185  
 

0290 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 0.000

LF  93.000 7,440.00

80.00000 93.000 7,440.00

603-02245  
 

0295 INLET TYPE C (5 FOOT) 6.000 4.000

EACH 2.000 4,400.00

2,200.00000 6.000 13,200.00

604-00305  
 

0300 INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-00310  
 

0305 INLET TYPE 16 (5 FOOT) 12.000 2.000

EACH 3.000 6,900.00

2,300.00000 5.000 11,500.00

604-16005  
 

0310 INLET TYPE 16 (10 FOOT) 1.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

604-16010  
 

0315 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

604-16505  
 

0320 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00

604-16510  
 

0325 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-16605  
 

0330 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 0.000

EACH 2.000 11,600.00

5,800.00000 2.000 11,600.00

604-16610  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-19005  
 

0340 INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 1.000 16,000.00

16,000.00000 1.000 16,000.00

604-19010  
 

0345 INLET TYPE R L 20 (5 FOOT) 1.000 0.000

EACH 1.000 5,200.00

5,200.00000 1.000 5,200.00

604-19505  
 

0350 INLET TYPE R L 20 (10 FOOT) 2.000 0.000

EACH 2.000 15,000.00

7,500.00000 2.000 15,000.00

604-19510  
 

0355 MANHOLE SLAB BASE (5 FOOT) 8.000 1.000

EACH 3.000 6,000.00

2,000.00000 4.000 8,000.00

604-30005  
 

0360 MANHOLE SLAB BASE (10 FOOT) 5.000 2.000

EACH 2.000 5,200.00

2,600.00000 4.000 10,400.00

604-30010  
 

0365 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

604-30015  
 

0370 GRATING AND FRAME 17.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

604-50062  
 

0375 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

6.00000 200.000 1,200.00

607-11525  
 

0380 CONCRETE SIDEWALK 1,148.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

608-00000  
 

0385 CONCRETE SIDEWALK (SPECIAL) 265.000 0.000

SY  0.000 0.00

100.00000 0.000 0.00

608-00005  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE SIDEWALK (6 INCH) 333.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00006  
 

0395 CONCRETE CURB RAMP 163.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

608-00010  
 

0400 CONCRETE SIDEWALK (COLORED) 669.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

608-00350  
 

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,416.000 0.000

LF  30.000 420.00

14.00000 30.000 420.00

609-21020  
 

0410 GUTTER TYPE 2 (3 FOOT) 38.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-24003  
 

0415 GUTTER TYPE 2 (4 FOOT) 22.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

609-24004  
 

0420 *2 INCH ELECTRICAL CONDUIT 4,075.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

613-00200  
 

0425 *WIRING 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

613-10000  
 

0430 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

613-16010  
 

0435 *CONCRETE FOUNDATION PAD 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-40000  
 

0440 SIGN PANEL (CLASS I) 108.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 212.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-01502  
 

0450 DETOUR PAVEMENT 1,170.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

621-00450  
 

0455 CONSTRUCTION SURVEYING 1.000 0.167

L S 0.167 5,845.00

35,000.00000 0.334 11,690.00

625-00000  
 

0460 CONSTRUCTION SURVEYING (HOURLY) 120.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

625-00001  
 

0465 *MOBILIZATION 1.000 0.500

L S 0.100 20,000.00

200,000.00000 0.600 120,000.00

626-00000  
 

0470 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.120 9,000.00

75,000.00000 0.520 39,000.00

626-01000  
 

0475 *EPOXY PAVEMENT MARKING 23.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0480 *PAVEMENT MARKING PAINT (WATERBORNE) 22.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00011  
 

0485 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

240.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30410  
 

0490 SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01005  
 

0495 *FLAGGING 6,200.000 652.000

HOUR 704.000 16,192.00

23.00000 1,356.000 31,188.00

630-00000  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONTROL INSPECTION 60.000 11.000

DAY 10.000 800.00

80.00000 21.000 1,680.00

630-00007  
 

0505 *TRAFFIC CONTROL MANAGEMENT 160.000 21.000

DAY 20.000 9,200.00

460.00000 41.000 18,860.00

630-00012  
 

0510 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

630-80335  
 

0515 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

630-80336  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 25.000

EACH 0.000 0.00

56.00000 25.000 1,400.00

630-80341  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 12.500

EACH 0.500 35.00

70.00000 13.000 910.00

630-80342  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

65.00000 2.500 162.50

630-80343  
 

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 677.000 133.500

SF  0.000 0.00

17.00000 133.500 2,269.50

630-80344  
 

0540 *DRUM CHANNELIZING DEVICE 30.000 15.000

EACH 0.000 0.00

35.00000 15.000 525.00

630-80360  
 

0545 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

45.00000 5.000 225.00

630-80363  
 

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 0.000 0.00

45.00000 5.000 225.00

630-80364  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONE 250.000 125.000

EACH 0.000 0.00

6.00000 125.000 750.00

630-80380  
 

0560 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0565 F/A PARTNERING 3,000.000 0.000

F A 1,435.600 1,435.60

1.00000 1,435.600 1,435.60

700-70011  
 

0570 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0585 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0590 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0600 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0605 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 0.000

LF  1,693.000 3,301.35

1.95000 1,693.000 3,301.35

900-00012  
 

0730 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 0.000

LF  1,693.000 1,659.14

0.98000 1,693.000 1,659.14

900-00012  
 

0735 *ADDED ITEM (HOUR)/ 5.000 0.000

HOUR 5.000 750.00

150.00000 5.000 750.00

900-00010  
 

0740 EROSION LOG 100.000 0.000

LF  100.000 713.00

7.13000 100.000 713.00

208-00005  
 

0745 ADDED ITEM (WORK DAY)/ 10.000 0.000

WD  10.000 4,653.70

465.37000 10.000 4,653.70

900-00025  
 

0750 REMOVAL OF WALL 123.000 0.000

LF  123.000 4,305.00

35.00000 123.000 4,305.00

202-00155  
 

0755 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00

604-00510  
 

CAT 0200 $264,804.79 683,057.83CURRENT AMT 2,525,729.79 $$

CAT NO0201 IDAHO SPRINGS 

0610 REMOVAL OF FIRE HYDRANT 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00031  
 

0615 *ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0620 MODIFY MANHOLE 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 IDAHO SPRINGS 

0625 4 INCH PLASTIC PIPE 1,074.000 40.000

LF  1,034.000 20,680.00

20.00000 1,074.000 21,480.00

603-50004  
 

0630 8 INCH PLASTIC PIPE 1,865.000 517.000

LF  1,271.000 66,092.00

52.00000 1,788.000 92,976.00

603-50008  
 

0635 MANHOLE SLAB BASE (10 FOOT) 8.000 2.000

EACH 3.000 7,800.00

2,600.00000 5.000 13,000.00

604-30010  
 

0640 *LIGHT STANDARD FOUNDATION 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-40010  
 

0645 WATER SERVICE 54.000 0.000

EACH 2.000 3,000.00

1,500.00000 2.000 3,000.00

619-00002  
 

0650 CONNECT TO EXISTING WATERLINE 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

619-00007  
 

0655 8 INCH DUCTILE IRON PIPE 2,492.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

619-06080  
 

0660 8 INCH GATE VALVE 7.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

619-75064  
 

0665 6 INCH FIRE HYDRANT 6.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

619-78048  
 

0670 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0715 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000

EACH 5.000 10,000.00

2,000.00000 5.000 10,000.00

604-30005  
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PCN: 13506R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0002 09:37:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 IDAHO SPRINGS 

0720 6 INCH PLASTIC PIPE 117.000 0.000

LF  117.000 4,504.50

38.50000 117.000 4,504.50

603-50006  
 

CAT 0201 $112,076.50 144,960.50CURRENT AMT 414,546.50 $$

CAT NO0202 CDPHE BIG 5 LINE 

0675 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0680 MANHOLE SLAB BASE (10 FOOT) 5.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-30010  
 

0685 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

604-30015  
 

0690 4 INCH PLASTIC PIPE 5,671.000 671.000

LF  1,025.000 28,700.00

28.00000 1,696.000 47,488.00

619-50320  
 

0695 4 INCH BALL VALVE 6.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

619-76932  
 

CAT 0202 $28,700.00 47,488.00CURRENT AMT 199,888.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0705 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

0710 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 51,000.00CURRENT AMT 51,000.00 $$

PROJECT TOTAL 405,581.29 $ 926,506.33CURRENT AMT 3,191,164.29 $$


